TEST PLAN

Project Name: Movie Web Application

Prepared By: Nashrah

Date: 1 Oct 2024

TABLE OF CONTENTS

1. Introduction	3
2. Objectives	3
3. Scope	3
4. Testable Features	3
5. Testing Approach	3
6. Roles/Responsibilities	4
7. Test Schedule	4
8. Test Deliverables	4
9. Entry & Exit Criteria	5
10. Risks & Mitigation Plans	5

1. Introduction

The purpose of this test plan is to outline the testing strategies, objectives, and scope for the Movie Web Application. This document includes details on testable features, testing approach, roles and responsibilities, as well as test schedules and deliverables.

Application Under Test (AUT):

Movie Website URL

2. Objectives

- Ensure the core features, such as movie listing, movie details, and search, function as expected.
- Validate compatibility with different browsers and devices.
- Confirm proper functioning of interactive elements (such as the search bar, navigation, and login).

3. Scope

This test plan covers functional testing, compatibility testing, and performance testing for the movie website on desktop and mobile browsers.

4. Testable Features

- Register
- Login
- Search Functionality
- Movie Listing
- Movie Details Page
- Add to Watchlist
- Play Trailer
- Genre Filter
- Responsive Design
- User Reviews

5. Testing Approach

- Testing Types:
 - Functional Testing
 - Compatibility Testing (Cross-browser testing)

o Performance Testing

• Testing Methodologies:

- Black-box Testing
- o Regression Testing
- User Acceptance Testing (UAT)

Operating System & Browsers:

• OS: Windows, macOS, iOS, Android

• Browsers: Chrome, Firefox, Safari, Edge

6. Roles/Responsibilities

Name	Role	Responsibilities
Nashrah	Test Lead	Manage the test plan, review test cases, assign testing
Nasman		tasks
Nashrah	Test	Execute test cases, report defects, perform root cause
Nasiliali	Engineers	analysis

7. Test Schedule

Task	Duration
Test Plan Creation	October 1, 2024
Test Scenario Creation	October 2, 2024
Test Case Creation	October 2 - 4, 2024
Test Execution	October 4 - 5, 2024

8. Test Deliverables

Deliverable	Description	Owner	Due Date
Test Plan	Outlines testing approach and strategy	Nashrah	October 2, 2024
Test Cases	Detailed test cases for functional testing	Nashrah	October 3, 2024
Defect Reports	Logs of issues found during testing	Test Team	Ongoing
Test Summary Report	Summary of all testing activities	Nashrah	October 4,2024

9. Entry & Exit Criteria

• Entry Criteria:

- o Application is deployed and stable for testing.
- o Requirements are clear and approved by stakeholders.

• Exit Criteria:

- o All test cases have been executed.
- o All critical defects have been fixed and retested.

10. Risks & Mitigation Plans

Risk	Mitigation Plan
Unclear requirements	Regular communication with developers to clarify
Browser compatibility issues	Perform early testing on multiple browsers
Tight timelines	Prioritize critical test cases

11. Approval

- Test Plan Approval
- Test Scenario
- Reports

Testing Will only continue to the next steps once these approvals are done.